DAILY WORE ORDER

Work Site: Work Periods

Bossert Manufacturing 7/E23/87
Contractor: 0. H. Materials 08 Jack D. Harmon

Contractor FRep.: Faul Street
" WORE FLANNED/AUTHORIZED:  WORK ACCOMPLISHED FROM
lL.)Continue removal of steel FREVIOUS WORE ORDEFR:
debris from the sumps using

the magrnet % drain out Yes ] Continues
liquid using 2" pump and 1.2 €xd € 3 €2
skid unit JES £ L ¢
ZContinue to clean-out sumps 3.0 ix) €D €
in Level B & prep for laser 4.3 () (S (%)
S.dInitiate lasering on lst & Ged o w0 € €3
2nd floor of area #13 =3 (w) € €
. 0Finish scraping grease and 7.3 L3 ¢ )
oil from #12 for laser prep 8.0 (x2 Lo ¢
e dlomad—ouwt 1 FPCR rall-off e i e i o e
dumpster, manifest, % ship; COMMENTS: 2 FCR dumpsters
receive 1 empty roll-—-off were loaded out yesterday.
from 8§ & J Neuwtralization of liquids
E.Finish neutralizing acid/base in vats was initiated.
contents of vats and pump inta
SOF pool w/ skid unit
7. 3Mixn and remove sludge from
bottom of vats
FUUIFMENT FL-ANNED/AUTHORT ZED: EQUIFMENT USED FROM
(3 Vans (2) Pick-up Truck FREVIOUS DAY:
€13 Decon trailer (3) Bobeoats
€1y Command Post Trailer
1Y Crew Trailer ¢3) 12K Pools All Authorized
(1) Fortable Eye Wash (1> Cares  ___
(&) Radioes (1) 50K Fool COMMENTS =
(1) Water Treatment System
W/ appurtenances
(2) High-Pressure Water Laser
w/hoses (1) Mini-Trackhoe
(203 Propane tanks (1) Hi-Lift
(1) Cascade System
() Porta-Johns (1) 955 Loader
€1y 6-CY Dumpster 1y 3~in
£4) Submersible Fumps: (3) E-in e

(3 Satelites (23 6.5EW GSenerators i 427692

(1) Freumatic Forklift ' ‘ 1 i

(1) Mngumaic ekl N

FERSONNEL AUTHORIZED: 1

(1) Response Manager (2]

(23 l.aborer 4
i
¢

) Foreman (30
Y Foreman (2

Y} Field Clerk

3 Clean—up Technicianm (2)
1 Operator (22

€13 Lab Technician (20
{9y Clean—up Technician (1)



Cant rﬁ or Sianature:





